EKEGUSII ENCYCLOPEDIC PROJECTS

BULLETIN, APR 09

• PUBLISHING THE DICTIONARY

Each time we think we are ready, something else comes up to hold us back. Our volunteer editor has requested an overhaul of what we have done on the dictionary, meaning that we cannot go ahead with the publication yet. We hope that a short time hence we will have done the necessary extra work.

We have gathered a large number of photographs and found an illustrator who is willing to inset them in the dictionary, making it look very appealing.

We have yet to find a sponsor, but we are in good spirits.

Kennedy M. Bosire, Project Director Mrs. Gladys Kwamboka Machogu, Project Coordinator